SCHEDULED CONSTRUCTION PHASE MAPS

Create INTUITIVE & DYNAMIC

construction phasing

from schedule to phasing from phasing to schedule



Phase Manager.... Because...



You have already created a phasing to schedule your construction works in detail...



You find the classical manual method particularly time consuming, costly to update and disconnected from the schedule...



In your role as a Civil Engineer

... building a phasing requires important CAD skills you do not really have, the reason you need a design draftsman...



In your role as a CAD draftsman

... updating phasing is very heavy and you would prefer invest your time on more interesting tasks...



You would like a simple and a powerfull software

to better use your time on variant search and schedule optimization...



You are also interested in creating a phasing from a schedule or creating a schedule from a phasing...

Phase Manager.... in 5 steps



IMPORT your drawings in PDF, DXF, SVG or PNG







CREATE your project areas and axes by drawing directly on your map/plan or by selecting objects on your SVG or DXF file



You have a schedule

IMPORT your work tasks from an existing schedule into Phase Manager









CREATE your work tasks in a simple and intuitive way directly on your drawings



ADJUST and OPTIMIZE your phasing, by adding Legends, time scales, Gantt charts, pictures, icons, traffic symbols, signals... in a user friendly interface.







SIMPLE

Made in France
POWERFUL
USER Experience

FAST & EASY updates


HD Deliverables

GANTT

Operating Procedures during Roadworks



Progress Monitoring during Commercial Area Construction




PRI COST

PRI CO

Bridge Construction Phasing on a Motorway Interchange

Railworks Programming nearby a Train Station



To BE finally FOCUSED ON the best SCHEDULING

